559129

M. A. R. 57 (Rule 116) **No. E**

Measurement Book

Serial No. 1st and final Bill

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency..... K.S. Chowda Reddy Contractor .....

Date of commencement of work..... D.O. Recording 28-02-2022

Date	Full description, etc, of work	Number	Dimensions: Length	Dimensions: Breadth	Dimensions: Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	ABSTRACT						
	Name of Work : Improvements to Roads and Asphalting to Main Layout Surrandiy area in Dasarahalli Village in Ward No-06 Thanisandra in Byatarayanpura Sub-Division.						
	Estimated Cost : Rs	~~Rs~~.	90.00 Lakh.				
	JOB NO :	006-20-000177 [L-Code 3726 Zonal Public Works]					
	Work order No :	EE/BTP/BBMP/E-Proc/197/20.21. Dt. 26.02.2021.					
	Modified Estimate T.S sanctioned on :	EW&C(W)/EW.01.EW0/77/2021-22					Abs - 10.01.2022
	Date of Commencement :	27.02.2021					
	Date of Completion :	28-02-2022					

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc. of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	modified Estimate Amt	Rs.	83,54,556.05	(Excluding GST)			
	Work slip sanctioned Amt	Rs.	8,69,420.00	(10.40%)			
(1)	Removing and refixing of stone slabs	=	63.00 y^2 @ 116.85/y^2			7361.55	
2)	Earth work Excavation by manual means for Road, drains and similar works						
		qty =	813.32 y^3 @ 247.96/y^3			Rs. 1,77,271.23	
3)	Providing granite slabs of	selected quality, Roughly dressed.					
		qty =	78.93 y^2 @ 779.03/y^2			61,488.84	

M. A. R. 57 (Rule 116) No. E 559130

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc. of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
(4)	Providing and laying in position plain cement concrete of mix 1:2:4						71564.54
		qty =	11.86 y^3 @ 6034.11/y^3			Rs.	71,535.88
5)	Providing and Constructing load bearing Wall with solid Concrete blocks						
		qty =	104.26 y^3 @ 1070.60/y^3			Rs.	1116 20.76
6)	Providing and laying plain Cement Concrete of mix 1:3:6 using rope						671082.92
		qty =	117.89 y^3 @ 5692.45/y^3			Rs	671097.16

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
7)	Providing and laying plain reinforced cement concrete for side drains						1727554·79
	U/Tto 125 Y.	Qty.	232.73		7423.60/y³		17,27,517·68
	Above 125 Y.		8.42.		— 11 —		62501·66
(8)	Providing and ~~laying~~ TMT steel reinforcement for RCC works						
		Qty.	16.63	MT @	75936.10/MT	Rs.	12,62,817·34 / 12,62,437·66
(9)	Providing and fixing RCC pre-cast cover slab of 100 mm thick						1165960·22
		Qty.	477.40 / 475.20	y² @	2453.62/y²	Rs.	11,70,376·74
10)	Providing and fixing pre-cast covering of slab 250 mm thick						

M. A. R. 57 (Rule 116) No. E 559131

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
		Qty.	37.83	y² e	5688.36/y²	Rs	215190·66
11)	Excavation for Road work in all types of soil by mechanical means	Qty.	689.11	y³ @	59.07/y³	Rs.	40705·54 / 40705·73
12)	Const^n of granular sub-base grading-II as sub-base						1922·38·46
		Qty.	91.38	y³ @	2094.47/y³	Rs	1,92,239.36
13)	Providing and laying spreading and compacting stone aggregate						

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	of granite/trap) bound in wet mix Macadam.						
	qty:	721.43	ft^3 @	2101.14/yd^3	Rs		15,15,825.17
14)	Providing and applying primer-coat with S.S. bitumen						
	qty.	2756.43	yd^2 @	30.05/yd^2	Rs		82830.86
15)	Providing and laying bituminous concrete 40mm thick						89766.81
	qty.	110.254	yd^3 @	8140.82/yd^3			8,97,583.20
16)	Road marking with hot applied thermoplastic Compound						

M. A. R. 57 (Rule 116)
Measurement Book

No. E 559132

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
		qty.	99.68	yd^2 @	477.43/yd^2	Rs.	47510.22
					Total	Rs.	83,54,766.69
					Add 6% GST		10,02,582.77
					Grand total		93,57,439.22

Certificate

(1) Certified that the Contractor has work done satisfactorily.

(2) Certified that there is no any deposit materials issued to Contractor.

28/2/2022

Signature of Contractor

Signature of Executive Engineer

Scanned by CamScanner

JOB code · 006·20·000178

MEASUREMENT BOOK

Date	Full description, etc. of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



JOB. No: 006-20-000177

M. A. R. 57 (Rule 116) No. E 559133

Measurement Book

Serial No. .....

Name of work ..... From MARUTI Layout MAIN ROAD

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc. of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6		8
	Maruti Layout CROSS-Road		7m.wide			Asphalting	
			CROSS Road				
			19m CROSS-Road	W0951	127.84	Plugging course	
						Asphalting	
	Basavaiah main Road						



28/1/2022

Scanned by CamScanner

1st & final

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	P3726 2	3	4	5	6	7	8
	ಲೆಕ್ಕಶೀರ್ಷಿಕೆ Zonal - Public Works (Existed Account) ರಡಿ		Pttw.	9352000/-			
	ಬಿಡ್ಡು ಮೊಬಲಗು ರೂ. 93,52,000/- ಗಳನ್ನು ಪಾಸು ಮಾಡಿದೆ		It	93520/-			
	ಇಷ್ಟರಲ್ಲಿ ರೂ. 412000/- ಗಳನ್ನು ಹೊಂದಾಣಿಕೆ		Cgst	83500/-			
	ಮುಂಚಿತವಾಗಿ ರೂ 89,40,000/- ಗಳನ್ನು		Sgst	83500/-			
			Cess.	93520/-			
	FT/NEFT/RTGS ಮುಖಾಂತರ ನಿವೇಶಾಗಿರಿ		CBP	9352/-			
	ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು	30/3	CR	46138/-			
	ಬಿಡ್ಡಿನ ಮೊಬಲಗು ಬಿಡುಗಡೆ ಮಾಡಲು		Fine	2470/-			
	ಮುಖ್ಯ ಅಭಿಯಂತರರು		Dep.	412000/-			
	30/3/22		Chq	89,40,000/-			

Scanned by CamScanner